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SCHOOL FACILITIES BOARD 
June 30, 2003 

Phoenix, Arizona 
 
The School Facilities Board held a board meeting at the School Facilities Board Office, 
1700 West Washington, Suite 230, Phoenix, Arizona. The meeting began at 
approximately 3:10 P.M. 
 
Members Present Guests Present 
Wright, John, Vice-Chair Bruce Brannan, Abacus Project Management 
Conley, Patrice (via telephone)  
Keenan, Brooks (via telephone)  
McGee, Kate Staff Present 
Metz, Forrest (via telephone) Edward Boot, Interim Exec. Director 
Vaughan, Keith John Arnold, Deputy Director 
Wicks, Mike (via telephone) Candy Cooley, Deputy Director 
 Tim Brand, Deputy Director 
Members Absent Judith Darknall, Assistant Attorney General 
Van Sittert, Logan Kristen Landry, Public Information Officer 
Salazar, Vicki, Superintendent’s 
Representative (non-voting) 

Amber Peterson, School Finance Specialist 

 
Welcome 
John Wright welcomed the Board members. 
 
I. Call to Order 

The meeting was called to order at approximately 3:10 P.M. 
 

II. Roll Call 
There were seven Board Members present at this meeting, three of which 
participated via telephone. 

 
III. Assessment Deficiencies 

a. Consideration of Funding Assessment Deficiency Projects from the 
Deficiencies Correction Fund 
Ms. McGee expressed concern about cancelling some projects for Nogales 
USD on the basis that the buildings associated with the projects were to be 
replaced.  She asked if the replacement buildings had already been 
approved, and Ed Boot replied that they had.  Keith Vaughan moved that the 
Board approve the staff recommendation to approve the assessment 
deficiency projects, which will be eligible for funding from the Deficiencies 
Correction Fund.  Kate McGee seconded.  Motion passed on a 7-0 voice 
vote. 
 

b. Consideration of Ratification of CM @ Risk Contracts, GMP applied and 
Purchase Orders Issued 
Ed Boot explained that as a general rule, contracts for the Phoenix area have 
remained relatively close to the budgets, while the largest discrepancies have 
occurred north of Flagstaff.  Brooks Keenan requested an explanation for the 
drastic variations on some of the contracts.  Ed Boot responded that the 
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majority of discrepancies was due to misevaluations during the original 
budget estimates, or additional work that was found to be necessary after a 
project was started.  Keith Vaughan moved that the Board ratify the CM @ 
Risk contracts for the School Facilities Board and the districts and vendors 
listed under agenda item III.b.  Kate McGee seconded.  Motion passed on a 
6-0-1 voice vote, with Kate McGee abstaining. 
 

c. Consideration of Ratification of Contracts for Deficiency Corrections Projects 
Kate McGee asked why there was a contract issued from the School 
Facilities Board to the School Facilities Board (SFB).  Candy Cooley 
explained that the contract was not actually written to the SFB; it had just 
been given a confusing code.  The contract was for computer equipment that 
the SFB purchased for the Dysart School District.  Pat Conley asked if any 
districts did not get their projects bid out by June 30, 2003.  Ed Boot 
responded that SFB staff is confident that all deficiency correction projects 
have now been awarded, with the exception of 300 projects which have been 
delayed until 2005 in the Glendale Union, Mesa Unified, and Tucson Unified 
Districts.  John Wright suggested that the Board publicly recognize the nine 
project management firms and other individuals who helped in this 
accomplishment.  Keith Vaughan moved that the Board ratify the contract 
awards for the School Facilities Board and the districts and vendors listed 
under agenda item III.c.  Kate McGee seconded.  Motion passed on a 7-0 
voice vote. 
 

IV.  Consideration of New Construction Projects Review, Bids, Bid Packages and 
Change Orders, and Expansion/Change of Scope and Increased Project Cost 

 Forrest Metz moved that the Board approve the staff recommendation for the 
following projects: 

 
1. Approve Glendale Elementary School District’s request to go to bid on a 

School Facilities Board project in the amount of $278,040 for additional 
elementary school square footage, project number 070440000-9999-
004N. 
 

2. Approve Santa Cruz Valley Unified School District’s request to go to bid 
on a School Facilities Board project in the amount of $2,751,462 for 
additional middle school square footage, project number 120235000-
9999-005N. 
 

3. Approve Tombstone Unified School District’s request to go to bid on a 
School Facilities Board project in the amount of $7,211,071 for 
replacement 9-12 high school, project number 020201000-9999-001N. 

 
Pat Conley seconded.  Motion passed on a 7-0 voice vote. 

 
V.  Public Comment 
 None 
 
Adjournment 
There being no further business, Board Vice Chair John Wright, adjourned the meeting 
at approximately 3:30 P.M. 
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Approved by the School Facilities Board on ________________________, 2003 
 
 
__________________________________ 
John Wright, Vice Chair 
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